

DPH ICD-10 Implementation Project
Progress Report for NCALHD Informatics Committee

As of February 13, 2014

1. Survey to evaluate readiness of Local Health Departments was conducted with 53 out of 85 LHDs (62%) responding. Survey results are attached. The survey results will be discussed in detail with the DPH ICD-10 Implementation Team at their Feb. 24th meeting. Areas of concern are highlighted in red.



survey results.docx

2. Working with DHHS to determine if the statewide Learning Management System (managed by OSP) could be used to develop ongoing ICD-10-CM training.
3. The registration process for DPH, LHDs, CDSAs and Rural Health to register for ICD-10-CM coding training is in development. Due to the large numbers to be trained (over 1000 estimated), it is essential that the registration process be automated. Currently working with Carahsoft (Adobe) staff (under contract with ITS) to develop the registration information. The plan is to send registration information to the LHDs and Rural Health the end of February and to CDSAs and DPH staff the end of March.
4. Work continues on coding LHD scenarios (provided by various LHDs) to be used in Specialized Training. These scenarios should more closely represent LHD activities.

Plans for Next Month

1. The major project activity during February-April will be modification of training materials based on feedback from state and local staff who attended training in 2013 as well as members of the DPH ICD-10 Implementation Team
2. Continue working with the CDSA Workgroup that will develop an ICD-10-CM Coding Resource Guide
3. Evaluate results of readiness questionnaire and determine action items needed to address identified issues