

DPH ICD-10 Implementation Project Progress Report for NCALHD Informatics Committee
As of October 13, 2014

ICD-10 Coding Training: The coding training offered in September is complete. Many participants have submitted their evaluations and the comments have been reviewed. Changes to the training materials are in process based upon evaluation recommendations and training outcomes.

For staff who have not yet attended training or staff who want a refresher closer to the October 1, 2015 transition date, extensive ICD-10-CM coding training will be offered in 2015 for DPH, child development service agencies (CDSAs), local health departments and rural health agencies. It is anticipated that course offerings will be conducted between May – September 2015.

NCTracks Provider/Trader Partner Testing:

- The timetable for the NCTracks testing has not been finalized. Testing will occur during the Spring/Summer 2015 but the official begin date is still under consideration.
- The following local health departments are designated as test sites:
 - Guilford County DHHS (McKesson/Practice Partner)
 - Buncombe County Department of Health (M & M Visual Health Net)
 - Person County Health Department (Patagonia Health)
 - Iredell County Health Department (Insight)
 - Pender County Health Department (CureMD)
 - New Hanover County Health Department (HIS/Single county)
 - Granville-Vance Health Services (HIS/District)
- Three other HIS test sites:
 - Raleigh CDSA
 - Durham CDSA
 - State Laboratory for Public Health
- Jodi Burnett, HIS Business Tech Support Specialist, will manage the testing process for DPH
 - A kick-off meeting with the primary contacts for testing as designated by each site will be held on Tuesday, October 28th to begin preparations for the testing

DPH ICD-10 Implementation Project Manager Transition:

- Several resumes have been received and under management review
- Transition plan in process