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Possible ICD-10-CM Delay 
CMS has not posted a final rule related to the delay of ICD-10-CM implementation to Oct. 1, 2014.  
CMS will not provide any information as to when the rule may be posted.  Therefore, it is imperative 
that DPH move forward with the current project schedule in case the Oct. 1, 2013 remains unchanged. 
 
Deliverables  
• ICD-10-CM Comprehensive Training for DPH Implementation Team members 

o The DPH ICD-10 Implementation Project Manager continues with development of ICD-10-
CM comprehensive training modules.  

o Three 2-day training sessions will be held.  Training will be conducted both face-to-face in 
Raleigh as well as via Webinar.  This will help us evaluate the training before offering to 
local Implementation Team members and will validate the effectiveness of this type of 
training being held via Webinar.  The training dates are: 
 July 23-24 
 July 30-31 
 August 2-3 

• All but one of the pilot sites for the Clinical Documentation Assessment pilots have been finalized.  
The purpose of the pilots is to validate the Clinical Documentation Assessment tool and process and 
make changes to improve the deliverable before it is distributed statewide. Pilot sites, date of pilot, 
and review team members include: 

o Franklin County HD (with primary care) – Date TBD 
 Lynn Conner, Team Lead - DPH 
 Candy Tharrington – Franklin County 
 Missy Johnson – Franklin County 
 Sarah Brooks - DPH 

o Macon County HD – 8/16/12 
 Ellen Shope, Team Lead - DPH 
 Diane Keener – Macon County  
 Carla Morgan – Jackson County 

o Johnston County HD (with EMR in place for at least 6 months) – 8/30/12 
 Pamela Cochran, Team Lead – DPH 
 Sarah Brooks – DPH 
 Missy Johnson – Franklin County 

o Office of Chief Medical Examiner – 8/17/12 
 Sarah Brooks, Team Lead - DPH 
 Sharon Artis – OCME 
 Brenda Dunn – DPH 
 Eleanor Howell - DPH 

o Raleigh CDSA – 8/27/12 
 Doug Busch, Team Lead – DPH 
 Ginny Schreiner – Raleigh CDSA 
 Sarah Brooks - DPH 
 Taryn Edwards - DPH 

o Rural Health clinic (Rural Health to identify agency) – TBD 
 Roy Gilbert – Team Lead 
 Other team members will be identified once location is determined  
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Plans for Next Month  
• Complete ICD-10-CM Comprehensive training for Implementation Team members and modify training 

materials based upon Implementation Team member feedback  
• Complete Clinical Documentation Assessment pilots and modify process and tool based upon feedback from 

review team members 
• Continue to monitor status of possible compliance date change – October 1, 2014 is proposed. Once the final 

rule is issued, several project deliverables will need to be modified.  
 
Project Management  
• Schedule training for local agency ICD-10 Implementation Team members to held in late September through 

October 2012.  The training will include: 
o Comprehensive ICD-10-CM coding 
o Clinical Documentation Assessment Process 
o Business Impact Assessment Process 

• If the compliance date is extended, the current baselined Project Schedule will be modified and re-
baselined. Some benefits of the proposed delay would be:  

o Additional time to modify/enhance training materials  
o Additional time to pilot the use of a Learning Management System (LMS) to determine if a LMS will 

be a viable solution for coding training  
o Delay all planned statewide training for DPH staff and local agencies by 6 months – this will give 

DPH staff and local agency Implementation Teams additional time to do their Clinical Documentation 
Assessments and develop internal Clinical Documentation Improvement initiatives, test system 
changes, test with third party payers, etc. 

 
 


