

DPH ICD-10-CM Implementation Project - Progress Report NCALHD Technology Committee
February 20, 2013

- Sent ICD-10 local agency and DPH contacts the Business Impact Assessment and Clinical Documentation Assessment documents and tools
- Scheduled training for Business Impact Assessment (BIA), Clinical Documentation Assessment (CDA) and ICD-10-CM training for local agency Implementation Team members and compiled registration information from participants. To date, there are 303 local and DPH agency staff registered for Coding training (2 day sessions) and 306 registered for CDA and BIA training (1/2 day sessions). Training is offered for both face-to-face and webinar. There is only one LHD that has not registered.
- Began revision/development of ICD-10-CM Basic and Comprehensive training materials in preparation for training local agency Implementation Team members in April/May 2013
- Developed the Business Impact Assessment and Clinical Documentation Assessment training materials in preparation for training local agency Implementation Team members in April/May 2013 and sent to DPH ICD-10 Implementation Team members for review

Plans for Next Month

- Continue revision/development of ICD-10-CM Basic and Comprehensive training materials in preparation for training local agency Implementation Team members in April/May 2013
- Finalize development of the Business Impact Assessment and Clinical Documentation Assessment training materials for local agency Implementation Team member training in April/May
- Continue to process registration information from LHDs