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October 15, 2012  
11:00am - 12:30pm 

DPH Computer Training Room, 5605 Six Forks Rd, Raleigh, NC (Building 3, 2nd Floor) 
 

Conference number: 1-888-363-4734; Access Code: 2142113# 
https://dhhs.ncgovconnect.com/icd10/  

 
Attendees ( = present; � = absent) 

   Sarah Brooks  (Facilitator) - DPH �   Gay Welsh – DPH 
�  Adriane Eaton – Stokes Family Health Center    Joy Reed – DPH 

�   Alice Salmons Mitchell – Yadkin Co LHD �   Kaye Hall – Warren Co LHD 
   Ann Moore – DPH �   Lana Deyneka - DPH 
�  Betty Hawkins – Stokes Family Health Center �   Lisa Hamilton – Mecklenburg Co LHD 
   Bob Martin – DPH �   Lynn Conner – DPH 
�   Brenda Dunn - DPH �   Marcia Mandel – Raleigh CDSA 
�   Candy Tharrington – Franklin Co LHD �   Marcia Robinson – Durham Co LHD 
   Carla Morgan – Jackson Co LHD �   Missy Johnson – Franklin Co LHD 
�   Carol Tyson – DPH �   Pamela Serrell Cochran – DPH 
   Diane Keener – Macon Co LHD    Roy Gilbert – Office of Rural Health & Community Care 
�   Donna Sawyer – Albemarle Region Health Services �   Sandra Cox – Craven Co LHD 
�   Dorothy McNeil – Cumberland Co LHD    Sharon Artis - DPH 
   Doug Busch - DPH �   Sylvia Gentry – Stokes Family Health Center 
   Eleanor Howell – DPH    Taryn Edwards - DPH 
   Ellen Shope – DPH    Tony Ivosic - DPH 
   Frances Taylor – DPH  

 
Item Agenda Items Presenter Decisions / Action Items  Questions / Comments 

1 Project Schedule Sarah Brooks Implementation Team did not express any concerns 
related to the Schedule draft.  Sarah will send all ICD-
10 contacts the final re-baselined schedule once 
approved. 

Attached Project Schedule draft has been re-baselined based on 
new compliance date of 10/1/14.  Items highlighted in pink are 
complete.  Items highlighted in salmon are key dates for the local 
agencies and DPH to aid in their planning.  Input on schedule is 
requested and key dates will also be reviewed with the NCALHD 
Technology Committee before the schedule is finalized. 

ICD-10 Project 
Schedule by Tasks Re   

 
 

https://dhhs.ncgovconnect.com/icd10/
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2 Clinical Documentation 
Assessment 

Sarah Brooks 
 

• Sarah will send Implementation Team members 
and Pilot site managers copies of the summary of 
findings and recommendations once completed 
(by end of October) 

• Sharon Artis from the Office of the Chief Medical 
Examiner stated that OCME will use ICD-10 
(rather than ICD-10-CM).  Sarah requested that 
this decision be included on the Business Impact 
Assessment that all DPH Sections/Branches will 
need to complete in 2013. 

All pilots have been completed but changes to the process 
document and tool are not complete.  In addition, summary of 
findings and recommendations have not been done.  Dates for 
these are in the new schedule.   
A big THANKS to all that participated in the pilots and the pilot 
sites that served as hosts!!! 

3 Meeting with OMMISS 
ICD-10 Implementation 
Team 

Sarah Brooks • Sarah will send OMMISS the Business Impact 
Assessment and tool.   

• Sarah will draft an e-mail to OMMISS, and send 
to Joy Reed and Doug Busch for approval before 
sending, that addresses the following: 

o Explanation of “Series Codes” (Eleanor 
Howell has sent Sarah examples from 
the Medicaid Clinical Coverage policies).  
Need to ascertain if these will be 
updated for ICD-10-CM and, if so, what 
is the process and timeline. 

o Frances Taylor questioned how the 
global billing issues will be handled 
since specific ICD codes are not used.  
Sarah has looked through her training 
notes but cannot locate information 
related to this discussion.  Sarah will ask 
Frances to write up the issue so it can 
be included in the e-mail to OMMISS. 

o The CDSA Prior Approval issue has 
been discussed for the past 5-7 years.  
Sarah will note in the memo that Richard 
Moore is aware of the history on this 
issue and Doug Busch would be the 
DPH point of contact to discuss this. 

A meeting with the OMMISS Implementation Team was held on 
10/10/12.  Items addressed included: 
1.  Opportunities/plans for testing with DPH prior to 
implementation – All providers will have an opportunity to test 
during the summer of 2014 
2.  Recommend OMMISS participate in testing project being 
coordinated by NCHICA ICD-10 Task Force members – They are 
not able to participate in the project since they are still 
‘building’ the system. 
3.  Issue 35 - Question raised during the 1/24/12 Implementation 
Training - Will new Series of Codes be developed to use with 
CPT codes similar to those that exist today with ICD-9? – More 
information/examples are needed. 
4.  How will OMMISS address the use of non-specific codes (e.g., 
Otitis Media, ear(s) unspecified)?  OMMISS will follow the CMS 
guidelines and will require submission of specific codes.  It 
was recommended that they address this in future 
publications. 
5.  OMMISS is working on their mapping between ICD-9-CM 
and ICD-10-CM.  They are using GEMs as the basis and then 
building on that.  They will share their mapping with DPH 
when complete. 
6.  OMMISS is interested in discussing Prior Approvals for the 
CDSAs.  What is the current process? 

4 Issues Log Sarah Brooks Sarah will update Issue 3, Potential Delay of Deadline 
(update attached).  All references to the compliance 
date have also been updated. 
 

Updated Issue Log/Risk Matrix attached.   
Refer to Issue #4 – Any updates related to this issue? 
Any new issues?? 
 
Any new risks?? 

Project Issues_Risks 
Logs 10-15-12-12.xls

 
5 Other All  None 
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6 Adjourn All  Adjourned at 11:45am 

Next Meeting Date:  Monday, November 19, 2012, 11:00am – 12:30pm; Computer Training Room (Bldg 3, 2nd Floor) and Webinar Access 

 


